Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	05 Apr. 26
Team ID	SWTID-2026-6042
Project Name	Smart Library Request Workflow in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Roles & Access	USN-1	As a system admin, I can create roles (Student, Librarian)	2	High	Akshaya R
Sprint-1	Roles & Access	USN-2	As a system, I can enforce role-based access using ACL	3	High	Reema Fathima R
Sprint-1	Table Creation	USN-3	As a developer, I can create Book table (u_book)	2	High	Indhumathi S
Sprint-1	Table Creation	USN-4	As a developer, I can create Borrow Request table	2	High	Vasutha T
Sprint-1	Table Linking	USN-5	As a system, I can link Borrow Request with Book	1	Medium	Tharaneesh G R
Sprint-1	Field Setup	USN-6	As a developer, I can add fields to Book table	3	High	
Sprint-1	Field Setup	USN-7	As a developer, I can add fields to Borrow Request table	3	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	16	6 Days	15 Feb 2025	20 Feb 2025	16	20 Feb 2025
Sprint-2	19	6 Days	21 Feb 2025	26 Feb 2025	19	26 Feb 2025

Velocity:

Velocity = Total Story Points / Number of Sprints

= 35/2

= 17.5 ≈ 18

Burndown Chart: